STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FORM DPW-CIA 2/05

FOR THE MONTH OF SEPTEMBER 2012

Date: September 20, 2012

CONTRACTOR: Commercial Electric, Inc.
1010 Pa’'apu Street Contract No. 60030 [~]

ADDRESS:

DAGS Job No. 12-20-2642

-City, State ZIP: Honolulu, Hawaii 96819

PROJECT TITLE: Hawaii State Hospital Various Locations, Replace Transformers and Switchgear

CONTRACT FOR INSPECTION BRANCH USE
[ ] SUBMITTAL REGISTER [ 1 COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 760,000.00 - lpuE MONTHLY:

[ 1 PROJECT SCHEDULE - INITIAL & ONGOING
[ ] DALY REPORTS { ] PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS 1/} CONTRACT NUMBER [ #} PROJECT NAME & LOCATION
Total $ 125,725.00 ~ {1 ALL SIGNATURES

Adjusted Contract Amount $ 885,725.00 ~

WORK ACCOMPLISHED Basic Confract Change Order Total
Completed to Date 54.50% $ 414,200.00 - 2.01% $ 2,530.00, $ 416,730.00~
Retained REDUCED] 1] $ 22,480.00 ~ $ 126.00 $ 22,606.00
Amount Subject to Payment $ 391,720.00 $ 2,404.00 $ 394,124.00
Payments to Date $ 357,5620.00 » $ 2,404.00 3 359,924.00
Payments Now Due $ 34,200.007 $ - I $ 34,200.00 l,

Payment No. 7

INVOICE NO.: 0347-11

1. Computed and Checked by:
2. 1 certify that the above bill is correct, just, that payment has not been received, and all payroll
affidavits have been submitted, are current, or proper deductive exclusions have been made to

ls [ s ’( 2.  thisrequest.

3. Recomménded: [ spector or Engineer Date: . .
- [S , Commercial Electric, Inc.
m[A—N Lé ! 7’ Name of Confractor

4, Recommended: Area Engineer/Architect

'

Branch Chigfor Digjrict Enginger

5. Approved:

The Public isirat fies {fat ghange
L4

V State Public Works Administrator Date:



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: SEPTEMBER 2012

CONTRACTOR: Commercial Electric, Inc. Contract No.: 60030
PROJECT TITLE: Hawaii State Hospital Various Locations, Replace Transt DAGS Job No.: 12-20-2642
0
® CONTRACT]
9 LICENSE BASIC CONTRACT| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR {TRADE NO. AMOUNT] TO DATE} CMPL % RETAINED
Commercial Electric, Inc. General Contractor C-07215 $760,000 $414,200] 54.50% 5% $20,710 I&
=SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE] CMPL % RETAINED
Quality General Concrete/Masonry ABC-13362 $35,400 $35,400] 100.00% 5% $1,770
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
Total Retained from Subs $1,770|1B

I IBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) I $22,480| s

| certify that the above retentions are correct for this request.

Checked/Verified by:

COMMERCIAL ELECTRIC, INC.

Name of Contractor \/‘vﬂ—b

Initial - Project Inspector or Engineer

- S )
NICK W. TEVES, JR., PRESIDENT EP 20 2012
By Signature 4 Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CAIL.CULATION

STATE OF HAWAII
Department of Accounting and General Services

Division of Public Works

For the Month of: SEPTEMBER 2012

CONTRACTOR: Commercial Electric, Inc. Contract No.: 60030
PROJECT TITLE: Hawaii State Hospital Various Locations, Replace Tran DAGS Job No.: 12-20-2642
a CHANGE|
% ORDER
g LICENSE CHANGE ORDER| COMPL %] RETN AMOUNT
O |PRIME CONTRACTOR | TRADE NO. AMOUNT! TO DATE| CMPL % RETAINED
Commercial Electric, Inc. General Contractor ABC-23456 $125,725 $2,530 2.01% 5% $126]A
CHANGE
ORDER SUB|
LICENSE CHANGE ORDER SUB] COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT! TO DATE| CMPL % RETAINED
Sub A Sealer C-56789 $0 $0| #DIV/0! 10% $0
Sub B Landscape C-7865 $0 $0} #DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
Total Retained from Subs $0|B

l ICHANGE ORDER CONTRACT - RETAINED FRON PRIME AND SUBS (A+B) I

| certify that the above retentions are correct for this request.

o St~ Ex..ﬂe‘vre.\c, \Jda .

Name of Contractor

SEP 20 2012

By s:gnature§ fé"’ WoTsveES. i3,
PRESID

Columnar totals shall be equa] in d%ll%r value to that on

NOTE:

the Monthly Estimate Sheet

Date

Checked/Verified by:

>

Initial - Project Inspector or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 7 PROJECT TITLE: HAWAII STATE HOSPITAL - VARIOUS LOCATIONS, REPLACE
TRANSFORMERS & SWITCHGEAR

BILLING MONTH: September-12 DAGS JOB NO.: 1 2-20-2642 CONTRACT NO.: 60030
CONTRACTOR: COMMERCIAL ELECTRIC INC.

VENDOR CODE: 270400

Original Contract Payment Suffix: 1,3

Suffix Fund Symbol Amount Earned Retainage Amount Due
03 B09-408M $36,000.00 $1,800.00 $34,200.00
Totals: $36,000.00 $1,800.00 $34,200.00
Change Order Payment Suffix: 2,4,5
Suffix Fund Symbol Amount Earned Retainage Amount Due
B09-408M $0.00 $0.00 $0.00
Totals:
Grand Total: $36,000.00 $1,800.00 $34,200.00

DATE

f Nee 19/10 /20 /2
Verified

(This Section for Administrative Services Office Use Only)

Vendor Code 270400

Cost Coqe 3A1
Voucher No. \© n 4-‘\135

nr 7 onm
Verified By 155 OCT 17 oom




